Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Date	29 September 2026
Team ID	SWTID-2026-3564
Project Name	Auto Ticket Classification using Flow Designer
Maximum Marks	5 Marks

Team Size: 5 | **Team Leader:** Abinaya R | **Members:** Mahalakshmi Perumal, Bhuvaneswari K, Karthika Mayilsamy, Archana Velmurugan

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Setup	USN-1	As an admin, I can create a ServiceNow instance with roles and users	5	High	Abinaya R
Sprint-1	Setup	USN-2	As an admin, I can create assignment groups (Network, Software, Hardware, etc.)	5	High	Mahalakshmi Perumal
Sprint-1	Setup	USN-3	As an admin, I can define ticket categories and keyword mapping	5	High	Bhuvaneswari K
Sprint-1	Setup	USN-4	As a user, I can raise a ticket using an incident form with required fields	5	Medium	Karthika Mayilsamy
Sprint-2	Flow Designer	USN-5	As an admin, I can build a flow that triggers on new ticket creation	5	High	Archana Velmurugan
Sprint-2	Flow Designer	USN-6	As an admin, I can add keyword-based classification logic to the flow	8	High	Abinaya R
Sprint-2	Flow Designer	USN-7	As a user, my ticket is auto-assigned to the matching group	7	High	Mahalakshmi Perumal
Sprint-3	Enhancement & Testing	USN-8	As an agent, I get priority set and notifications on assigned tickets	5	Medium	Bhuvaneswari K
Sprint-3	Enhancement & Testing	USN-9	As an admin, unclassified tickets go to a fallback group	5	Medium	Karthika Mayilsamy
Sprint-3	Enhancement & Testing	USN-10	As a tester, I can test the flow with sample tickets	5	High	Archana Velmurugan
Sprint-3	Enhancement & Testing	USN-11	As a developer, I can fix bugs and refine classification rules	5	Medium	Abinaya R
Sprint-4	Reporting & Delivery	USN-12	As a manager, I can view a dashboard and classification report	8	Medium	Mahalakshmi Perumal
Sprint-4	Reporting & Delivery	USN-13	As a team, we prepare project documentation	5	Low	Bhuvaneswari K
Sprint-4	Reporting & Delivery	USN-14	As a team, we give the final demo and deploy the solution	7	High	Karthika M., Archana V.

Project Tracker, Velocity & Burndown Chart (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	29 Sep 2026	04 Oct 2026		
Sprint-2	20	6 Days	05 Oct 2026	10 Oct 2026		
Sprint-3	20	6 Days	12 Oct 2026	17 Oct 2026		
Sprint-4	20	6 Days	19 Oct 2026	24 Oct 2026		

Velocity

Each sprint has a duration of 6 days and the team velocity is 20 story points per sprint. The average velocity (AV) per day is calculated as:

$$\textbf{AV = Sprint Velocity / Sprint Duration = 20 / 6} \approx \textbf{3.33 story points per day}$$

Burndown Chart

A burndown chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum, but it can be applied to any project containing measurable progress over time.